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TECHNCIAL CHANGESTO PREVIOUSLY APPROVED WAIVER

WAIVER 00-19

Technical correction to Waiver 00-19, originally approved May 11, 2000, for $19,269,000 in State and
Federal funds for twenty-eight (28) Local Regional Transportation Improvement Program (RIP) projects.

For Project #14 (E. Pine Street Drainage Improvements from SR 395 to 2100 feet East - PPNO 1501) on

Page 5 of the Book Item Attachment, correct the amount programmed from $240,000 to $550,000 and
correct the construction extension amount from $160,000 to $470,000.

Thistechnical correction will ensure that the correct funding is available for this STIP project to be
allocated in Fiscal Year 2000-01. Thetext of the resolution changes to reflect the revised dollar

amounts.
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TIME EXTENSION REQUEST
CTC RESOLUTION G-99-27 - CTC STIP GUIDELINES
SECTION 59 -TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-19

CTC ACTION TAKEN
Reguest for Project Allocation Extension for the projectslisted on the attached chart are approved

to the dates specified for each project.

| SSUE

Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds programmed for al components of local grant projects are
available for allocation only until the end of the fiscal year identified in the State Transportation
Improvement Program (STIP).

The projects on the attached list were programmed in the 1998 STIP in Fiscal Year 1999-00 with a
June 30, 2000 allocation deadline. The project sponsors are requesting extensions. The local planning
agency for each project sponsor concurs.

RECOMMENDATION
The Department of Transportation supports the allocation extension requests.

SUMMARY AND CONCLUSIONS

The CTC has programmed $26,942,000 $27,252,000 in FY 1999-00 for the 28 local assistance projects
on the attached list. A total of $19.269,000 $19,579,000 of the programmed funds has not yet been
allocated. The attachment shows the details of each project and the delays that have resulted in the
extension requests.

Attachment
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Time Extension - Allocation Deadline
Item 2.8a — Local Street and Road Projects

Programmed
Extension Programmed Amount Local APPROVED
Request Applicant/ Amount by Phase Agency GCaltrans
Proj. (# of Project/ Program/ FY 99/00 Requiring Extension Recommended
No months) PPNO Year (thousands) Extension Local Agency Reason for Delay Request Extension Date
1 18 Humboldt County 99/00 $ 560 $ 190,000 A completely new environmental document 12/31/01 12/31/01
Right of Way  was required due to substantial changes in
Old Arcata Road/Myrtle environmental regulations. The County had
Avenue Widening $ 100,000 erroneously assumed the environmental
PPNO 2001R PS&E document approved for the 1980 Old Arcata
Road project would be sufficient. The
environmental document is expected to be
complete in September 2001, over 15 months
later than the original schedule had
anticipated. In addition, the listing of species
in the area of the project as endangered was
an unforeseen event that caused significant
delays to preparation of the environmental
documents.
2 12 City of Alturas 99/00 $ 1,455 $ 8,000 The start of environmental and preliminary 6/30/01 6/30/01
Right of Way design was delayed due to a lack of City
City of Alturas, Local funds to finance the initial expenditures for
Street Rehabilitation, $1,447,000 this project. All spare funds were needed to
Various Locations Construction fund the interest for the loans the City had to
PPNO 2041 obtain to carry the 1999 project expenditures
while waiting for reimbursement from the
state.
3 12 Plumas County 99/00 $ 1,056 $1,056,000 The right of way phase cannot be completed 6/30/01 6/30/01
Construction within the original timeframe because of
CR 506, Graeagle- unforeseen delays. The Department of
Johnsonville, Reconstruct Public Works has been unable to reach
PPNO 2042 agreement with one of the affected

landowners. Allocation cannot be requested
until right of way is complete. The Plumas
County Transportation Commission wishes to
conclude the right of way phase to the
satisfaction of all parties involved. Plumas
County expects contract advertisement and
award to occur in May 2001.

May10-11, 2000 Page 1



Attachment |

Programmed
Extension Programmed Amount Local APPROVED
Request Applicant/ Amount by Phase Agency Caltrans
Proj. (# of Project/ Program/ FY 99/00 Requiring Extension Recommended
No months) PPNO Year (thousands) Extension Local Agency Reason for Delay Request Extension Date
4 20 Siskiyou County 99/00 $3,893,000 $ 100,000 During the NEPA discovery process, 2/28/02 2/28/02
Right of Way  wetlands and biological issues have become
Co Rd A12 from I-5t0 9.2 more involved at the west portion than was
miles east $3,793,000 originally anticipated. The west portion will
PPNO 2031 Construction not have environmental clearance until
January 2001. The originally scheduled date
for environmental clearance was May 1999.
5 6 Santa Clara County 99/00 $ 1,567 $1,408,000 Final CMAQ programming for the first three 12/31/00 12/31/00
CMAQ Match  years of TEA-21 had not yet been completed
CMAQ Match Reserve Reserve when the CMAQ match reserve funds were
PPNO programmed in the 1998 STIP. This match
reserve is expected to be applied to the
Santa Clara Valley Transportation Authority’s
Tasman East Light Rail Extension project.
The contract is expected to be let out in
November or December of this year.
6 12 City of Dublin 99/00 $ 631 $ 267,000 Upon review of the environmental 6/30/01 6/30/01
PS&E requirements, it was determined that several
Dublin Boulevard technical studies will be required for this
Widening — Phase I $ 220,000 project, which could potentially impact
PPNO 2114 Right of Way biological resources and wetlands situated
within the Alamo Canal. Until environmental
documents are certified, the City cannot
allocate PS&E and Right of Way.
7 6 City of Albany 99/00 $ 2,500 $2,250,000 Unforeseen delay in conducting the field 12/31/00 12/31/00
Construction review which was requested in March 1999
Buchanan/East but completed in August 1999. There was
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Shore/Route 80
Interchange Improvements
PPNO 2203

also a delay in receiving authorization to
proceed. A data input error showed the
$250,000 programmed for the PS&E
component as programmed for the
Environmental Studies component. The
allocation request was delayed until the error
could be corrected.
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Programmed
Extension Programmed Amount Local APPROVED
Request Applicant/ Amount by Phase Agency Caltrans
Proj. (# of Project/ Program/ FY 99/00 Requiring Extension Recommended
No months) PPNO Year (thousands) Extension Local Agency Reason for Delay Request Extension Date
8 20 Alameda County 99/00 $ 1,956 $1,547,000 Final CMAQ programming for the first three 2/28/02 2/28/02
CMAQ Match  years of TEA-21 had not yet been completed
CMAQ Match Reserve Reserve when the CMAQ match reserve funds were
PPNO 2159 programmed in the 1998 STIP. Only $409 of
the match will be allocated this fiscal year.
The remaining funds will be allocated over
the next 20 months.
9 15 Solano County 99/00 $ 356 $ 207,000 Final CMAQ programming for the first three 9/30/01 9/30/01
CMAQ Match  years of TEA-21 had not yet been completed
CMAQ Match Reserve Reserve when the CMAQ match reserve funds were
PPNO 2170 programmed in the 1998 STIP. Additional
environmental work on one project (I-
680/Gold Hill Road Park & Ride) has also
caused an unforeseen delay. The preliminary
environmental assessment suggests the
possible existence of an endangered plant
species unique to Solano County. The formal
identification can only occur during the late
spring-early summer. The time extension of
15 months will allow time for fieldwork,
wetlands delineation, identification of the
species, Army Corps certification, and
possible mitigation measures.
10 20 Council of Fresno County 99/00 $ 1,959 $1,032,000 Final CMAQ programming for the first three 2/28/02 2/28/02

May10-11, 2000

Governments

CMAQ Match Reserve
PPNO 6L02

CMAQ Match
Reserve

years of TEA-21 had not yet been completed
when the CMAQ match reserve funds were
programmed in the 1998 STIP. Several
CMAQ projects were programmed beyond
FY 99/00 that require CMAQ match reserve
funds.
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Attachment |

APPROVED
Galtrans
Recommended
Extension Date

11 18 City of Chowchilla

SR 233 — 15" Street to
Palm Parkway
PPNO 5500

12 6 City of Bishop

Wye Road, Rte 6 to
Spruce St

PPNO 0004

13 3 City of Bishop

E. Line St. & Poleta Rd.

from SR 396 to Canal
Bridge
PPNO 0001

May10-11, 2000

99/00

99/00

99/00

$

$

$

350

476

467

$ 350,000
Construction

$ 66,000
PS&E

$ 70,000
PS&E

The water main located within the right of way 12/31/01
of SR 233 was programmed to be replaced
during the 2003/2004 fiscal year. In addition,
the replacement called for a gravity line to be
laid in SR 233. The funding source was
approved in December 1999. Both the sewer
pipeline and water pipeline are proposed to
be constructed within the new SR 233
improvements zone, and therefore should be
installed prior to the SR 233 street
improvement construction. The City received
approval and funding from the USDA to
advance the construction work this year. The
City would like to complete the sewer/pipeline
improvements before proceeding with the
overlay/rehab project. The revised
construction schedule calls for obligation of
funds in October 2001.

Project delivery delayed. Allocation of E&P 12/31/00
delayed in processing by 6 weeks. An

additional 18 week delay was caused by

potential hazardous materials that may

impact drainage and construction

considerations and require additional time to

process the environmental document.

Project delivery delayed. Allocation of E&P 9/30/00
delayed in processing by 6 weeks. An

additional 6 weeks is required to coordinate

and prepare an environmental project for a

joint City of Bishop/County of Inyo project.

The projects were originally programmed in

different years and because the

environmental will cover both projects,

additional time is needed to coordinate with

and accelerate portions of the County project.

12/31/01

12/31/00

9/30/00
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Programmed
Extension Programmed Amount Local APPROVED
Request Applicant/ Amount by Phase Agency Caltrans
Proj. (# of Project/ Program/ FY 99/00 Requiring Extension Recommended
No months) PPNO Year (thousands) Extension Local Agency Reason for Delay Request Extension Date
14 3 City of Bishop 99/00 $—240 $ 65,000 Project delivery delayed. Allocation of E&P 9/30/00 9/30/00
$ 550 PS&E delayed in processing by 6 weeks. During
E. Pine Street Drainage project development budget process, the City
Improvements from SR $160,000 anticipated that more work had previously
395 to 2100 feet East $ 470,000 been done by Caltrans on their rehab project.
PPNO 1501 Construction Because this project extends those drainage
improvements, the City needs more time to
complete E&P work not addressed by the
Caltrans project. The additional time is 4
weeks.
15 9 County of Inyo 99/00 $ 663 $ 607,000 Initial estimates for rehab projects were 3/31/01 3/31/01
Construction inaccurate and resulted in a STIP
Death Valley Road amendment that took 4 months of total
Reconstruction from 10 processing time. In addition, allocation of
miles to 15.1 miles East of PA&ED and PS&E took approximately 3
SR 168 months longer than expected. The net 7-
PPNO 3017A month delay results in construction scheduled
for winter months. Therefore, an extension of
9 months is required to ensure construction
will occur during the spring.
16 9 County of Inyo 99/00 $ 325 $ 288,000 Initial estimates for rehab projects were 3/31/01 3/31/01
Construction inaccurate and resulted in a STIP
Fort Independence Road amendment that took 4 months of total
Resurfacing from South processing time. In addition, allocation of
intersection with SR 395 to PA&ED and PS&E took approximately 3
the North intersection with months longer than expected. The net 7-
SR 395 month delay results in construction scheduled
PPNO 3029 for winter months. Therefore, an extension of
9 months is required to ensure construction
will occur during the spring.
May10-11, 2000 Page 5
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Programmed
Extension Programmed Amount Local APPROVED
Request Applicant/ Amount by Phase Agency Caltrans
Proj. (# of Project/ Program/ FY 99/00 Requiring Extension Recommended
No months) PPNO Year (thousands) Extension Local Agency Reason for Delay Request Extension Date

17 12 Town of Mammoth Lakes 99/00 $ 1,926 $ 46,000 The Town of Mammoth Lakes Community 6/30/01 6/30/01
PS&E Development Department is conducting a

Mammoth Park and Ride Community Outreach Program (COP). The

Lots program outlines the transportation facilities

PPNO 2500 including public transit and alternate modes
needed for community build out. The project
is taking longer than originally anticipated due
to the COP, which is expected to conclude in
Summer 2000. The Town will then need to
contract out and complete a base topographic
map, which will have to be come in late
spring or early summer the following year due
to significant amounts of snow during winter.

18 16 Town of Mammoth Lakes 99/00 $ 1,926 $1,160,000 The Town of Mammoth Lakes Community 10/31/01 10/31/01
Right of Way Development Department is conducting a

Mammoth Park and Ride Community Outreach Program (COP). The

Lots program outlines the transportation facilities

PPNO 2500 including public transit and alternate modes
needed for community build out. The project
is taking longer than originally anticipated due
to the COP, which is expected to conclude in
Summer 2000. The Town will then need to
contract out and complete a base topographic
map, which will have to be come in late
spring or early summer the following year due
to significant amounts of snow during winter.

19 20 Town of Mammoth Lakes 99/00 $ 1,926 $ 690,000 The Town of Mammoth Lakes Community 2/28/02 2/28/02
Construction Development Department is conducting a

Mammoth Park and Ride Community Outreach Program (COP). The

Lots program outlines the transportation facilities

PPNO 2500 including public transit and alternate modes
needed for community build out. The project
is taking longer than originally anticipated due
to the COP, which is expected to conclude in
Summer 2000. The Town will then need to
contract out and complete a base topographic
map, which will have to be come in late
spring or early summer the following year due
to significant amounts of snow during winter.
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Programmed
Extension Programmed Amount Local APPROVED
Request Applicant/ Amount by Phase Agency Caltrans
Proj. (# of Project/ Program/ FY 99/00 Requiring Extension Recommended
No months) PPNO Year (thousands) Extension Local Agency Reason for Delay Request Extension Date
20 10 Town of Mammoth Lakes 99/00 $ 4,376 $ 239,000 This project was delayed because of potential 4/30/01 4/30/01
PS&E erosion impacts and serious environmental
Lake Mary Road Bike impacts identified that require further studies.
Lanes from Horseshoe $ 3,000 The short construction season in Mammoth
Lake campground to R/W Lakes also affects all processes of the project
Minaret Road including base topographic collection, field
PPNO 2502 design, and construction. Mammoth Lakes is
working with the U.S. Forest Services and the
Lakes Basin Transportation Committee to
resolve the historical, biological, and erosion
control issues.
21 12 Town of Mammoth Lakes 99/00 $ 812 $ 770,000 The Mammoth Community Water District has 6/30/01 6/30/01
Construction requested that the Town of Mammoth Lakes
Old Mammoth Road delay the rehabilitation of Old Mammoth
Rehabilitation from SR Road for 12 months. This is due to the
203 to Mammoth Creek installation of new water pipelines underneath
Road Old Mammoth Road; the District doesn’t want
PPNO 2507 to install these lines after the street work is
complete. The Town would like to provide
the Water District sufficient time to budget
and install the pipeline project prior to street
rehabilitation. The Town’s Municipal Code
does not allow cutting the street for new
pipeline work for two years following
completion of a reconstruction or overlay
project.
22 12 Merced County 99/00 $ 184 $ 65,000 Final CMAQ programming for the first three 6/30/01 6/30/01
Association of CMAQ Match  years of TEA-21 had not yet been completed
Governments Reserve when the CMAQ match reserve funds were

May10-11, 2000

CMAQ Match Reserve
PPNO 5961

programmed in the 1998 STIP. Initial
estimates resulted in an over-programmed
match reserve by $65,000. A 12-month
extension is requested to provide the match
for projects programmed in FY 00/01.
$119,000 will be allocated in 99/00.
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Programmed
Amount
by Phase
Requiring
Extension

Local
Agency
Extension
Request

Extension
Request
Proj. (# of
No months)

Programmed
Amount
FY 99/00

(thousands)

APPROVED
Galtrans
Recommended
Extension Date

Applicant/
Project/
PPNO

Program/

Year Local Agency Reason for Delay

23 14 City of Modesto 99/00 $ 100 $ 85,000 8/31/01 8/31/01

Construction

Development of the PS&E requires more time
than originally expected, resulting in a delay
in requesting the construction allocation for
this project. The project is the first of its type
in the area, so special expertise has been
brought in from out of the area to design the
project. It is also anticipated that public
outreach and consensus may require more
time than originally anticipated due to the
unique nature of the proposed project.
$15,000 PE allocated.

Orangeburg and Rose
Roundabout
PPNO 9874

24 20 99/00 $ 190 $ 150,000

PS&E

Stanislaus County The environmental phase of this project is 2/28/02 2/28/02

estimated to require more time than originally

25 20

May10-11, 2000

Garst Road extension,
new 2-lane road
State-only funds
PPNO 9879

Mariposa County

Highway Pedestrian
Facility
PPNO 4148

99/00

$

700

$ 650,000
Construction

$ 50,000
Right of Way

anticipated in the initial project schedule,
resulting in a delay in requesting the PS&E
funds for this project. Stanislaus County was
considering studying only one alternative.
They hired a consultant in February to
conduct the study. It now appears they will
have to study at least three alternative
alignments. Unanticipated delays may also
result due to the potentially controversial
nature of this prg}'ect. There is an issue with
relocating the 2" Street railroad crossing up
to Garst Road, which impacts residences and
a school. There are numerous socio-
economic issues to be resolved and some
public concerns have already been
expressed. $40,000 PE allocated.

Loss of staff plus multiple agency reviews
required for project development documents
resulted in lengthy delays. Mariposa County
is a small agency. Staff turnover has created
tremendous problems in project delivery. Six
out of seven staff have left in the last six
months, including the Director, Senior
Engineer, Surveyor, Transportation Planner,
and Associate and Junior engineers. There
are five technicians and two engineers
remaining. Hiring and training takes time.

2/28/02

2/28/02
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Programmed
Extension Programmed Amount Local APPROVED
Request Applicant/ Amount by Phase Agency Caltrans
Proj. (# of Project/ Program/ FY 99/00 Requiring Extension Recommended
No months) PPNO Year (thousands) Extension Local Agency Reason for Delay Request Extension Date
26 20 Mariposa County 99/00 $ 40 $ 10,000 Loss of staff plus multiple agency reviews 2/28/02 2/28/02
Right of Way required for project development documents
East Westfall Rd, realign, resulted in lengthy delays. Mariposa County
widen, pave is a small agency. Staff turnover has created
PPNO 4954 tremendous problems in project delivery. Six
out of seven staff have left in the last six
months, including the Director, Senior
Engineer, Surveyor, Transportation Planner,
and Associate and Junior engineers. There
are five technicians and two engineers
remaining. Hiring and training takes time.
$30,000 PS&E allocated.
27 20 Mariposa County 99/00 $ 120 $ 110,000 Loss of staff plus multiple agency reviews 2/28/02 2/28/02
Construction required for project development documents
Triangle Road, realign, resulted in lengthy delays. Mariposa County
widen, pave is a small agency. Staff turnover has created
PPNO 4951 tremendous problems in project delivery. Six
out of seven staff have left in the last six
months, including the Director, Senior
Engineer, Surveyor, Transportation Planner,
and Associate and Junior engineers. There
are five technicians and two engineers
remaining. Hiring and training takes time.
$10,000 PS&E allocated.
28 20 Mariposa County 99/00 $ 40 $ 10,000 Loss of staff plus multiple agency reviews 2/28/02 2/28/02
Right of Way required for project development documents
Hirsch Road, realign, resulted in lengthy delays. Mariposa County
widen, pave is a small agency. Staff turnover has created
PPNO 4950 tremendous problems in project delivery. Six

out of seven staff have left in the last six
months, including the Director, Senior
Engineer, Surveyor, Transportation Planner,
and Associate and Junior engineers. There
are five technicians and two engineers
remaining. Hiring and training takes time.
$30,000 PS&E allocated.
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